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Otis Hotel Timeline 
 

 
02/03-11/2010 

 Good faith survey from Specialty Environmental dated 3/10/10 
 
07/19/2017 

 NOI for the following:  
Tan VSF Room 507 floor - 48 sqft 
Black Mastic Room 502 floor - 168 sqft 
Tan VSF & Yellow mastic rm 515 - 130 sqft 
Tan VSF & Yellow mastic rm 508 - 210 sqft 
Green VSF Room 550 floor - 28 sqft 
Gray VSF & Mastic Rm 545 - 28 sqft 
Black adhesive Room 545 - 28 sqft 
Total square feet-640 
Start date 08/07/17 End date 08/11/17 
 

08/03/2017 

 Complaint received by Clean Air regarding asbestos  
 
08/07/2017 

 NOI amended Start date-09/15/17 End date-09/29/17 
 
08/30/17  

 NOI amended start date 09/25/17 end date 10/13/17 
 
09/25/17 

 NOI amended start date 10/02/17 end date 10/20/17 
 
09/27/2017 

 Good faith Survey done by Specialty Environmental report dated 10/09/17 
 
10/04/2017 

 More ACM was found by 4 Aces 
(Was completed over the weekend so demo could go in)-see emails 
Fifth Floor 400 LF of Piping 
Fifth Floor 35 Elbows 
Basement 955 LF of Piping Basement 22 Elbows 
Crawl Space 1500 LF of Pipe 
Crawl Space 201 Elbows  
Crawl Space is contaminated with ACM debris 
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10/06/2017 

 4 aces bid for: 
1. Popcorn Ceiling In 5 Units 200 SF EA = $2700 per unit  
2. ACM Pipe 5th Floor = $4800.00 
3. ACM Pipe Basement = $5500.00 
4. Crawls Space ACM Pipe Removal And Clean Time and Material At $45 per Man Hour 

 Invoice for: Removal and disposal of 1,969 SF of asbestos popcorn ceiling, sheet vinyl 
flooring, and mastic 24, 875.23 located in units 226, 418, 444, 450, 428, 444, 445, 428, 
418, 502, 507  508 ,514, 515 ,540, 545 and 550 

 Clearance Certification for re-entry into units  
Work Areas: Units 550, 545, 515, 514, 508, 507, 515, 502, 450, 444, 445, 428, 418, 226.  
Date work release 10/09/2017  

 
10/09/2017  

 Sanair report for 4 Aces showing % asbestos in materials Sample date 10/06/17 
 
10/12/2017 

 Sampling report from Sanair -PCM 
 
10/14/2017 

 Invoice for the following from 4 aces 
Removal and disposal of: 
1,000 SF of asbestos popcorn ceiling located in units 438,328,216,248,252 2 0,400.00.  
1,010 Lf of ACM pipe and 450 Sf of floor tile and black mastic. 

10/17/2017 

 San Air report for asbestos air PCM  
 

10/18/17 

 4 aces cleares Units 438, 328, 216, 248, 252, 1st floor/west side and boiler room/hallway 
located in the basement. 

 
01/15/2018 

 4 Aces invoice for the following: Removal and disposal approx. 100 LF of TSI on water on 
7 water pipes located in the first floor. 
 

03/02/2018 

 1st opening attempt 

 Made contact with via phone, stated he would be back in town on the 8th and we 
could open then  

 Made contact with  states he works for  

 Made contact with from  
 

03/08/2018 
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 2nd entry attempt- denied by  because he didn’t want to be cited 

 Warrant granted 

 Dated proposal for 480ft of TSI pipe from Four Aces 
 

03/09/2018 

 Warrant served 

  IOR hung 

 Made contact with workers-Got names, numbers and  some information on the ER-EE 
relationships and work being performed Workers state they work for  
handyman services and/or are independent contractor  

 Contacted  and explained the warrant,  OIR and what he needs to do moving 
forward 
 

03/16/2018 

 New survey done by Mountain consulting, includes Lead–still needs requested from 
  

 
 
 

Please see attached documents for more information 
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